
Activity ID Activity Name Orig Dur % Complt Start Finish Actual Start
Actual 
Finish Total Float Remain Dur

Bunker Hill Central Treatment Plant Upgrd Initial R0 1078 2‐Feb‐17 30‐Apr‐21 0 1078
  BH‐1070 Notice To Proceed (Start Project Contr 0 100% 2‐Feb‐17 0 0
  BH‐3120 2017 Spring Freshet 22 0% 01‐May‐17* 31‐May‐17 252 22
  BH‐2440 Design Phase Hammock 266 0% 14‐Feb‐17 7‐Mar‐18 0 266
  BH‐1050 Proposed contract duration (calendar  1550 0% 2‐Feb‐17 30‐Apr‐21 0 1550
  0001 ‐ Engineering, Design, Geotechnical, Survey, and 1077 2‐Feb‐17 29‐Apr‐21 0 1077
    Preconstruction Submittals 1077 2‐Feb‐17 29‐Apr‐21 0 1077
      BH‐3200 Post award/partnering conference 2 100% 1‐Mar‐17 2‐Mar‐17 4 2
      BH‐1320 Initial Dgn Coordination Meeting 1 100% 3‐Mar‐17 3‐Mar‐17 4 1
      Package 1 ‐ Upgraded CTP/GWCS Process and Majo 47 7‐Mar‐17 10‐May‐17 0 47
        BH‐7890 Prep Intermed ‐ Dgn Pkg 1 27 30% 7‐Mar‐17 12‐Apr‐17 0 27
        BH‐7900 AMEC Rnd 1 QC ‐ Dgn Pkg 1 5 0% 13‐Apr‐17 19‐Apr‐17 0 5
        BH‐7910 AMEC Rnd 1 Revs ‐ Dgn Pkg 1 5 0% 20‐Apr‐17 26‐Apr‐17 0 5
        BH‐7920 Subm Intermed ‐ Dgn Pkg 1 1 0% 26‐Apr‐17 26‐Apr‐17 0 1
        BH‐7930 Govt Review Intermed ‐ Dgn Pkg 1 14 0% 27‐Apr‐17 10‐May‐17 0 14
      Package 2 ‐ Site / Utilities / Demo Plan (100%) 15 27‐Apr‐17 17‐May‐17 79 15
        BH‐8030 Prep Final ‐ Dgn Pkg 2 15 0% 27‐Apr‐17 17‐May‐17 79 15
      Package 5 ‐ Sludge Impoundment 29 9‐May‐17 19‐Jun‐17 59 29
        BH‐8400 Prep Intermed ‐ Dgn Pkg 5 29 0% 9‐May‐17 19‐Jun‐17 59 29
      Package 6 ‐ Slurry Wall 58 9‐May‐17 31‐Jul‐17 11 58
        BH‐8540 Prep Intermed ‐ Dgn Pkg 6 58 0% 9‐May‐17 31‐Jul‐17 11 58
      Construction Contracts ‐ tender/award ‐ Preliminar 16 17‐Feb‐17 13‐Mar‐17 13 16
        BH‐7120 Prelim Surveyor (Record Survey) 16 0% 17‐Feb‐17 13‐Mar‐17 13 16
      Key Personnel 62 2‐Feb‐17 1‐May‐17 150 62
        BH‐1020 Subm Key Personnel names and quals 14 100% 2‐Feb‐17 22‐Feb‐17 150 14
        BH‐1060 Govt Revw & Appr ‐ Key Personnel 30 100% 23‐Feb‐17 24‐Mar‐17 215 30
      Project Schedule 77 2‐Feb‐17 22‐May‐17 197 77
        BH‐1030 Prep preliminary 90‐day schedule 15 100% 2‐Feb‐17 23‐Feb‐17 259 15
        BH‐1035 Subm 90‐day schedule 1 100% 23‐Feb‐17 23‐Feb‐17 259 1
        BH‐1040 Prep draft project schedule 32 100% 2‐Feb‐17 20‐Mar‐17 117 32
        BH‐1045 Subm draft project schedule 1 100% 20‐Mar‐17 20‐Mar‐17 117 1
        BH‐2410 Govt Revw of draft project schedule 30 0% 21‐Mar‐17 19‐Apr‐17 244 30
        BH‐2670 Prep resp to Sched comments 7 0% 20‐Apr‐17 28‐Apr‐17 176 7
        BH‐2675 Subm resp to Sched comments 1 0% 1‐May‐17 1‐May‐17 176 1
        BH‐2420 Prep revised initial project schedule 15 0% 2‐May‐17 22‐May‐17 176 15
      Certificates of Insurance 21 2‐Feb‐17 5‐Mar‐17 253 21
        BH‐1390 Subm certificates of insurance 1 100% 2‐Feb‐17 2‐Feb‐17 252 1
        BH‐7170 Govt Revw and apprv of COI 30 100% 3‐Feb‐17 5‐Mar‐17 353 30
      Surety Bonds 1077 2‐Feb‐17 29‐Apr‐21 0 1077



        BH‐1400 Subm surety bonds 1 100% 2‐Feb‐17 2‐Feb‐17 273 1
        BH‐1900 Bond coverage period 1076 100% 3‐Feb‐17 29‐Apr‐21 0 1076
      Abbreviated AHA for Site Survey/Geotechnical Inve 29 2‐Feb‐17 15‐Mar‐17 26 29
        BH‐9000 Prep Abbreviated AHA 19 100% 2‐Feb‐17 1‐Mar‐17 26 19
        BH‐9015 Subm Abbreviated AHA 1 100% 1‐Mar‐17 1‐Mar‐17 26 1
        BH‐9005 Govt Revw of Abbreviated AHA 14 0% 2‐Mar‐17 15‐Mar‐17 36 14
        BH‐9010 Abbreviated AHA approved 0 0% 15‐Mar‐17 26 0
      Abbreviated APP for Site Survey/Geotechnical Inve 29 24‐Feb‐17 5‐Apr‐17 11 29
        BH‐1350 Prep Abbreviated APP 19 100% 24‐Feb‐17 22‐Mar‐17 11 19
        BH‐1355 Subm Abbreviated APP 1 100% 22‐Mar‐17 22‐Mar‐17 11 1
        BH‐1360 Govt Revw of Abbreviated APP 14 0% 23‐Mar‐17 5‐Apr‐17 15 14
        BH‐1490 Abbreviated APP approved 0 0% 5‐Apr‐17 11 0
      Filter Pilot Test 80 3‐Mar‐17 23‐Jun‐17 35 80
        BH‐8885 Prepare Filter Pilot Test Plan 80 0% 3‐Mar‐17 23‐Jun‐17 35 80
      Contractor Quality Control (CQC) Plan 2017 61 2‐Feb‐17 1‐May‐17 130 61
        BH‐1130 Prep CQC 2017 (15 Days from NTP) 11 0% 2‐Feb‐17 16‐Feb‐17 128 11
        BH‐1135 Subm CQC 2017 (15 Days from NTP) 1 0% 16‐Feb‐17 16‐Feb‐17 128 1
        BH‐2630 Govt Revw of CQC 2017 30 0% 17‐Feb‐17 19‐Mar‐17 184 30
        BH‐1750 Address CQC 2017 comments 3 0% 20‐Mar‐17 22‐Mar‐17 129 3
        BH‐1755 Subm resp to CQC 2017 comments 1 0% 23‐Mar‐17 23‐Mar‐17 129 1
        BH‐2640 Prep revised CQC 2017 5 0% 24‐Mar‐17 30‐Mar‐17 129 5
        BH‐2645 Subm revised CQC 2017 1 0% 30‐Mar‐17 30‐Mar‐17 129 1
        BH‐3320 Govt Revw of revised CQC 2017 30 0% 31‐Mar‐17 29‐Apr‐17 186 30
        BH‐2650 CQC 2017 approved (120 Calendar Da 0 0% 1‐May‐17 130 0
      Design Quality Control (DQC) Plan 46 2‐Feb‐17 7‐Apr‐17 0 46
        BH‐7180 Prep DQC (15 Days from NTP) 14 100% 2‐Feb‐17 22‐Feb‐17 0 14
        BH‐7185 Subm DQC (15 Days from NTP) 1 100% 22‐Feb‐17 22‐Feb‐17 0 1
        BH‐7190 Govt Revw of DQC 22 100% 23‐Feb‐17 16‐Mar‐17 0 22
        BH‐7195 Incorporate Govt comments, Subm Fin 6 100% 17‐Mar‐17 24‐Mar‐17 0 6
        BH‐7210 DQC approved 0 0% 7‐Apr‐17 0 0
        BH‐7200 Govt Revw of R1 DQC 14 0% 25‐Mar‐17 7‐Apr‐17 0 14
      Quality Assurance Project Plan (QAPP) 27 13‐Apr‐17 19‐May‐17 173 27
        BH‐1240 Prep QAPP 5 0% 13‐Apr‐17 19‐Apr‐17 175 5
        BH‐1245 Subm QAPP 1 0% 19‐Apr‐17 19‐Apr‐17 175 1
        BH‐3050 Govt Revw of QAPP 30 0% 20‐Apr‐17 19‐May‐17 242 30
      Submittal Register 51 2‐Feb‐17 14‐Apr‐17 223 51
        BH‐7310 Prep Submtal register (30 Days from N 29 100% 2‐Feb‐17 15‐Mar‐17 224 29
        BH‐7315 Subm Submittal Reg (30 Days from NT 1 100% 15‐Mar‐17 15‐Mar‐17 224 1
        BH‐7320 Govt Revw & Apprv of Submtal registe 30 0% 16‐Mar‐17 14‐Apr‐17 313 30
      Recommissioning and Demolition Plan 74 14‐Feb‐17 30‐May‐17 111 74
        BH‐1420 Prep recommiss & demo plan 74 0% 14‐Feb‐17 30‐May‐17 111 74



      Staffing Plan 63 14‐Feb‐17 14‐May‐17 141 63
        BH‐1450 Prep staffing plan 43 0% 14‐Feb‐17 14‐Apr‐17 142 43
        BH‐1455 Subm staffing plan 1 0% 14‐Apr‐17 14‐Apr‐17 142 1
        BH‐2960 Govt Revw of staffing plan 30 0% 15‐Apr‐17 14‐May‐17 205 30
      Field Sampling Plan 63 14‐Feb‐17 14‐May‐17 141 63
        BH‐1460 Prep field sampling plan 43 0% 14‐Feb‐17 14‐Apr‐17 142 43
        BH‐1465 Subm field sampling plan 1 0% 14‐Apr‐17 14‐Apr‐17 142 1
        BH‐2990 Govt Revw of field sampling plan 30 0% 15‐Apr‐17 14‐May‐17 205 30
      Geotechnical Investigation Work Plan 42 2‐Feb‐17 3‐Apr‐17 13 42
        BH‐9245 Prep a Geotech Investigation Work Pla 36 100% 2‐Feb‐17 24‐Mar‐17 11 36
        BH‐9250 Subm a Geotech Investigation Work P 1 100% 24‐Mar‐17 24‐Mar‐17 11 1
        BH‐9255 Govt Revw Geotech Investigation Wor 10 0% 25‐Mar‐17 3‐Apr‐17 17 10
      O&M Philosophy 43 3‐May‐17 3‐Jul‐17 162 43
        BH‐7720 Prep a draft O&M Philosophy 43 0% 3‐May‐17 3‐Jul‐17 162 43
      Initial Transition Plan 46 2‐Feb‐17 7‐Apr‐17 0 46
        BH‐1470 Prep initial transition plan 36 100% 2‐Feb‐17 24‐Mar‐17 0 36
        BH‐1475 Subm initial transition plan 1 100% 24‐Mar‐17 24‐Mar‐17 0 1
        BH‐3020 Govt Revw of initial transition plan 14 0% 25‐Mar‐17 7‐Apr‐17 0 14
        BH‐3040 Initial transition plan approved (60 Ca 0 0% 7‐Apr‐17 0 0
      USACE BIM Project Execution Plan 82 2‐Feb‐17 30‐May‐17 133 82
        BH‐3150 Prep USACE BIM project execution pla 82 0% 2‐Feb‐17 30‐May‐17 133 82
    Test Reports 1015 2‐May‐17 29‐Apr‐21 0 1015
      Discharge Monitoring Reports 1015 2‐May‐17 29‐Apr‐21 0 1015
        BH‐5055 Subm monthly DMRs 750 0% 3‐May‐17 15‐Apr‐20 7 750
        BH‐5050 Prep monthly DMRs 1015 0% 2‐May‐17 29‐Apr‐21 0 1015
  0003 ‐ Mobilization and Demobilization 5 6‐Apr‐17 12‐Apr‐17 11 5
    Mobilization 5 6‐Apr‐17 12‐Apr‐17 11 5
      BH‐2150 Conduct record of survey 5 0% 6‐Apr‐17 12‐Apr‐17 11 5
  0004 ‐ Soil Bentonite Cutoff Wall 20 6‐Apr‐17 3‐May‐17 195 20
    0004B ‐ Conventional Method 20 6‐Apr‐17 3‐May‐17 195 20
      Construction 20 6‐Apr‐17 3‐May‐17 195 20
        BH‐SB‐2000 Survey and place ROW monuments 5 0% 6‐Apr‐17 12‐Apr‐17 195 5
        BH‐SB‐2020 Establish ROW limits for I‐90 S adjacen 15 0% 13‐Apr‐17 3‐May‐17 195 15
  0006 ‐ Sludge Impoundment 33 6‐Apr‐17 22‐May‐17 520 33
    Submittals 20 25‐Apr‐17 22‐May‐17 520 20
      BH‐4610 Prep subsurface exploration logs and  20 0% 25‐Apr‐17 22‐May‐17 520 20
    Field Activities 13 6‐Apr‐17 24‐Apr‐17 11 13
      BH‐SI‐1000 Conduct geotechnical investigation 13 0% 6‐Apr‐17 24‐Apr‐17 11 13
  0007 ‐ Transition of Central Treatment Plant from Exi 63 2‐Feb‐17 3‐May‐17 0 63
    Transition of Central Treatment Plant from Existing O 63 2‐Feb‐17 3‐May‐17 0 63
      BH‐2250 Transition of central treatment plant a 17 0% 10‐Apr‐17 2‐May‐17 0 17



      BH‐2255 Submit Notice of Transition Complete 1 0% 2‐May‐17 2‐May‐17 0 1
      BH‐3220 Transfer Ops Exist CTP to Contr 0 0% 3‐May‐17 0 0
      Activity Hazard Analysis (AHA) ‐ O&M 38 6‐Mar‐17 26‐Apr‐17 4 38
        BH‐8805 Prepare AHA CTP O&M 15 100% 6‐Mar‐17 24‐Mar‐17 4 15
        BH‐8810 Submit AHA CTP O&M 1 0% 27‐Mar‐17 27‐Mar‐17 4 1
        BH‐8815 Govt Revw AHA CTP O&M 30 0% 28‐Mar‐17 26‐Apr‐17 6 30
      Accident Prevention Plan (APP) ‐ O&M 38 6‐Mar‐17 26‐Apr‐17 4 38
        BH‐8820 Prepare APP CTP O&M 15 100% 6‐Mar‐17 24‐Mar‐17 4 15
        BH‐8825 Submit APP CTP O&M 1 0% 27‐Mar‐17 27‐Mar‐17 4 1
        BH‐8830 Govt Revw APP CTP O&M 30 0% 28‐Mar‐17 26‐Apr‐17 6 30
      Site Safety and Health Plan (SSHP) ‐ O&M 38 6‐Mar‐17 26‐Apr‐17 4 38
        BH‐8835 Prepare SSHP CTP O&M 15 100% 6‐Mar‐17 24‐Mar‐17 4 15
        BH‐8840 Submit SSHP CTP O&M 1 0% 27‐Mar‐17 27‐Mar‐17 4 1
        BH‐8845 Govt Revw SSHP CTP O&M 30 0% 28‐Mar‐17 26‐Apr‐17 6 30
      Contractor Quality Control (CQC) Plan ‐ O&M 63 2‐Feb‐17 2‐May‐17 0 63
        BH‐8850 Prepare CQC CTP O&M 36 100% 2‐Feb‐17 24‐Mar‐17 0 36
        BH‐8855 Submit CQC CTP O&M 1 100% 24‐Mar‐17 24‐Mar‐17 0 1
        BH‐8860 Govt Revw CQC CTP O&M 30 100% 25‐Mar‐17 23‐Apr‐17 0 30
        BH‐8865 Resp to Comment CTP O&M 3 100% 24‐Apr‐17 26‐Apr‐17 0 3
        BH‐8870 Subm Resp CQC CTP O&M 1 0% 27‐Apr‐17 27‐Apr‐17 0 1
        BH‐8875 Prep R1 CQC ‐ CTP O&M 3 0% 28‐Apr‐17 2‐May‐17 0 3
        BH‐8880 Subm R1 CQC ‐ CTP O&M 1 0% 2‐May‐17 2‐May‐17 0 1
  0008 ‐ Interim Operations 251 3‐May‐17 2‐May‐18 0 251
    Interim Operations 251 3‐May‐17 2‐May‐18 0 251
      BH‐1570 Year 1 Interim ops ‐ exist CTP 251 0% 3‐May‐17 2‐May‐18 0 251
  0011 ‐ Ground Water Flow Model Calibration and Gro 47 10‐Apr‐17 14‐Jun‐17 141 47
    0011A ‐ Ground Water Flow Model Calibration 47 10‐Apr‐17 14‐Jun‐17 141 47
      BH‐2180 Convert existing MicroFEM model to M 47 0% 10‐Apr‐17 14‐Jun‐17 141 47
  0013 ‐ As‐Built Drawings and Specifications 20 14‐Feb‐17 14‐Mar‐17 935 20
    As‐Built Record of Equipment and Materials 20 14‐Feb‐17 14‐Mar‐17 935 20
      BH‐2320 Prep record of equipment and materia 20 0% 14‐Feb‐17 14‐Mar‐17 920 20
      BH‐2325 Subm record of equipment and mater 1 0% 14‐Mar‐17 14‐Mar‐17 935 1
  0015 ‐ Hydrated Lime 168 3‐May‐17 3‐Jan‐18 84 168
    Hydrated Lime 168 3‐May‐17 3‐Jan‐18 84 168
      BH‐7380 Hydrated Lime 2017 168 0% 3‐May‐17 3‐Jan‐18 84 168


